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BUILDING CONSTRUCTION STATUS
15 July.

SUMMARY BUILDING WORK 

1. Design Status
  ▪  Building total :  63 EA 

     - Building 30 EA, Shelter 33 EA

  ▪  Total Con’c Quantity : 56,078 m3

  ▪  Issued AFC : 63 EA
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BUILDING LIST

SHELTER LIST

B07 : Railway Station Control Room
B09-1 : Clinic
B10 : Canteen
B11-1 : Fire Station
B11-2: 2 Windows Training Tower
B14 : MCR
B15 : SS-1
B17 : SS-3
B18 : SS-4
B19 : SS-5
B20 : RIB-1
B21 : RIB-2
B22 : RIB-3
B23 : RIB-4
B24 : Fire Pump Building
B25 : Water Treatment Building
B26 : Crystallizer Building
B27 : Effluent Treatment Building
B28 : Deoiling Building
B29 : Sludge Dewatering Building
B30 : LAB & Amenity Building
B31 : Refuel Service Building
B32 : Potable Water Building
B33 : ATM Vent Treatment Building
B34-1: Gas Service Station
B34-2 : Gas Smoke Chamber
B35 : Operator Shelter

S01 : Catalyst Shelter
S04 : Chemical Storage Shelter
S07 : Chemical Rail Wagon
S08 : Product Rail Loading
S10 : U20 Compressor Shelter
S11 : U30 Compressor Shelter-1
S12 : U30 Compressor Shelter-2
S15 : U45 Pre-coat Loading shelter
S17 : U50 Compressor Shelter-1
S18 : U50 Compressor Shelter-2
S19 : Steam Turbine Generator
S20 : U74 Chemical Dosing Shelter
S21 : U72 Chemical Dosing Shelter
S22 : U72 Chemical Dosing Shelter
S23 : U20 Chemical Dosing Shelter
S24 : U75 Compressor Shelter
S25 : U77 Chemical Dosing Shelter
S26 : U77 Chemical Dosing Shelter
S27 : U84 Chemical Dosing Shelter
S30 : U20 Chemical Dosing Shelter
S31 : U30 Chemical Dosing Shelter
S33 : Weathering Shelter
S34: U60 Chemical Dosing Shelter-1
S35: U60 Chemical Dosing Shelter-2
S36 : Fresh Catalyst Package Shelter
S37 : Spent Catalyst Shelter
B09-2 : Clinic Car Parking
B34-3 : Training Ground

NUMBERING LEGEND 

00

00

BUILDING

SHELTER

ACTIVITY LEGEND / Перечень Работ 
Issued AFC DWG

Excavation

Foundation Work

Upper Structure Work 

Steel Erection Work

External Finishing Work

Interior Finishing Work

2. Construction Status
  ▪  Con’c Progress 62.6 % (Done 35,407 m3)

  ▪  Active  Building : 56 EA
    (Earth 3, FDN: 11,  Above: 42 )

Masonry & Plastering Work 

3736


