SELF-DEVELOPMENT PROJECT OF RAPIDLY PRINT

Team:Finance 441 Zhunussov Dimash Khassenov Dastan

Project content:

- Purposes
- Objectives
- Planning
- Planning method
- Milestones
- Gantt chart

Purposes

The main goals of this project:

- self-development
- Save your time
- Be able to give whole point of your mind
- To be demanded



- Identification of current speed of printing
- Regular use of techniques
 - Partly review and comparison of results
 - To get success :)

Human resources

 All work will be carried out exclusively within the framework of student, educational activities, without the involvement of third parties, and getting commercial profit from the project.

Planning method

- remember keyboard position
- watch for 10-15 seconds on one row of keyboard
- to type the alphabet from A to Z
- write the letters in the correct order on paper

- start typing any text every day
- write on time(5 min)

Milestones

Milestone No.	Milestone	Start date	Completion date
1	Project Start	17.10.2016	
2	Remember keyboard position	17.10.2016	19.10.2016
3	Watch for 10-15 sec	19.10.2016	21.10.2016
4	To type the alphabet from A to Z	22.10.2016	26,10,2016
5	Write the letters in paper	27.10.2016	29.10.2016
6	Rewrite any text every day	30.10.2016	15.11.2016
7	Print during 5 minutes every day	16.10.2016	03.12.2016
8	Project End		04.12.2016

Gantt chart

				Generated with online service GantiPro.com					
Taskname			Cooler 2016	Normher 2016				December 2016	
	Start date	End date	(Clieek (Clieek	4/Week (5/Week	16 Week	(7 Week	48 Week	49 Week	
			1704 1804 1804 2004 2104 2204 2304 2404 2504 2604 2604 2704 2804 2904 2004	31 Cel O Hav (231av (351av 641av (551av 661av 671av 661av (561av 161av 111av 12	Nor 13 Nov 14 Nov 15 Nov 16 Nov 17 Nov 18 Nov 19 Nov 20 N	or 2111or 2211or 2311or 2411or 2511or 2611or 2711or 2811or 291	Vor 30 Nov 01 Dec 02 Dec 03 Dec 0	J4 Dec 05 Dec 06 De	
× Rapidly print	19/10/16	04/12/16							
✓ New project	1910/16	04/12/16		lika jajkt					
∨ remember keyboard	1910/16	27/10/16	ernennber kejdoard						
to look at the one o	1910/16	21/10/16	to look at the on-						
print alphabite from	21/10/16	25/10/16	y print alphabite from A to B						
Write all letters on	2511076	27/10/16	• white all bities or Vote all bities on the paper						
Rewrite any text every	274046	12/11/16		Reinte any bit every day					
Print during 5 minutes	12/11/16	04/12/16				Print during 5 minutes every day			

PERT Estimation

- PERT Estimate Calculator
- Optimistic Value = 30
- Most Likely Value = 40
- Pessimistic Value = 50

• PERT Estimate = 40

Interdependence:

Saving time during important meetings

Social

 benefits for secretaries and clerks in the courtroom, for example

political

Critical path method

- Due to the fact that our project is not at a high cost at the expense of our critical times is acceptable.
- Critical moments:
- Outage
- Physical trauma
- Severe learning
- Lack of resources (computer, Internet)
- Lack of time
- Technical works on the site

Thank your attention!